
jf̂ MFj) VB/l-70 Superfund Site
(E^̂ ^JJ Phase II Rapid IV, 8A
• ie *__ . j* Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapjd pesponse/Pro/ecf Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 1,117,572.29
Site Funds Available: |$ 1,755,577.7lJ

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 218,330.04
Direct Costs: 80% $ 899,242.34

$ 1,117,572.38
This week:
Indirect Costs 20% $ 37,398.22
Direct Costs: 80% $ 150,500.98

~$ 187,899.20

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,832.08
Direct Costs: $ 18,488.06

$ 23,320.14

" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 10/20/2004 |
Target Completion, Field Ops 15 Oct 04 (155 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04 ^
Completion: 25-Mar-05 PJ

OHJ<L
Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: jr* ' '\
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget

JBLIC
rUMEH

#08

Costs Thru:

8/6/2004

Page 1 of 5

This Week | Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 4,088.07
$ 20,985.65
$ 12,324.50
$
$

$ 59.24
$ 25,886.85
$ 115,618.55
$ 76,765.40

$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$
$ 4,383.09
$ 36,315.60
$ 13,722.52
$ 23.00
$ 60,503.95
$ 22,053.92
$
$ 3,925.69
$ 1,772.85
$ 39.35
$ 2,514.84
$
$ 317.49
$ 4,928.68
$
$
$
$ (0.01)
$
$ 187,899.19

$ 1,279.06
$ 51,057.17
$ 169,310.58
$ 106,737.85
$ 2,510.58
$ 379,922.10
$ 94,935.95
$ 8,281.81
$ 44,471.52
$ 3,725.72
$ 575.42
$ 3,462.05
$
$ 7,804.33
$ 25,168.20
$
$
$
$ (0.09)
$
$ 1,117,572.29
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US Army Corps
of Engineers*.

VB/l-70 Super-fund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Taslk Orcfleir

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#08

Costs Thru:

8/6/2004

Page 2 of 5

Thru 7/30/04 | $ 551,201.68 |$ 64.542.73 | $ 116.674.63 | $ 159.125.65 | $ 37.117.01 | $ 1.011.52 | $ $ 929.673T2

Date
7/31/2004
8/1/2004
8/2/2004
8/3/2004
8/4/2004
8/5/2004
8/6/2004

This Week
To Date

Labor
$ 19,624.96
$ 1,960.94
$ 17,640.46
$ 17,416.31
$ 17,724.98
$ 18,784.51
$ 22,032.83
$ 115,184.99
$ 666,386.67

Per Diem
$ 1,787.04
$ 1,787.04
$ 1,787.04
$ 1,787.04
$ 1,787.04
$ 1,774.17
$ 1,615.13
$ 12,324.50
$ 76,867.23

Equipment
$ 3,135.52
$ 263.53
$ 3,135.52
$ 3,135.52
$ 3,135.52
$ 3,135.52
$ 3,149.21
$ 19,090.34
$ 135,764.97

Material
$ 310.14
$ 159.87
$ 18,046.40
$ 4,515.68
$ 4,663.58
$ 3,437.82
$ 8,393.01
$ 39,526.50
$ 198,652.15

Subcontracts
$
$
$
$
$ 1,772.85
$
$
!! 1,772.85
$ 38,889.86

Analytical
$
$
$
$
$
$
$

$
$ 1,011.52

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 24,857.66
$ 4,171.38
$ 40,609.42
$ 26,854.55
$ 29,083.97
$ 27,132.02
$ 35,190.18
$ 187,899.18
$1,117,572.40

Total Phase II
$ 954,530.88
$ 958,702.26
$ 999,311.68
$ 1,026,166.23
$ 1,055,250.20
$ 1,082,382.22
$ 1,117,572.40

10%

Weekly Cost by Category

18%

Cost to Date by Category

60%

VB/l-70 Superfund Site

Week Ending

CZD Weekly Costs
(Excludes Fee)

——4 per. Mov. Avg.



||;̂ pjm| VB/l-70 Superfund Site

[ll̂ ^Jj Phase II Rapid IV, 8A
• 10 A «_..,«*_.._ Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 25,886.85
$ 115,618.55
$ 76,765.40

$
$
$ 218,330.04

$ 0.88
$ 386.37
$ 1,725.65
$ 1,145.75
$
$
$ 3,258.66

$
$ 4,088.07
$ 20,985.65
$ 12,324.50

$
$
$ 37,398.22

$
$ 371.64
$ 1,907.79
$ 1,120.41

$
$
$ 3,399.84

$ 1,279.06
$ 51,057.17
$ 169,310.58
$ 106,737.85
$ 2,510.58
$ 379,922.10
$ 94,935.95
$ 8,281.81
$ 44,471.52
$ 3,725.72
$ 575.42
$ 3,462.05
$
$ 7,804.33
$ 25,168.20

$
$ 899,242.34

$ 19.09
$ 762.05
$ 2,527.02
$ 1,593.10
$ 37.47
$ 5,670.48
$ 1,416.95
$ 123.61
$ 663.75
$ 55.61
$ 8.59
$ 51.67
$
$ 116.48
$ 375.64
$
$ 13,421.53

$
$ 4,383.09
$ 36,315.60
$ 13,722.52
$ 23.00
$ 60,503.95
$ 22,053.92
$
$ 3,925.69
$ 1,772.85
$ 39.35
$ 2,514.84
$
$ 317.49
$ 4,928.68

$
$ 150,500.98

$
$ 398.46
$ 3,301.42
$ 1,247.50
$ 2.09
$ 5,500.36
$ 2,004.90
$
$ 356.88
$ 161.17
$ 3.58
$ 228.62
$
$ 28.86
$ 448.06
$
$ 13,681.91

$ 1,117,572.38 $ 16,680.18 $ 187,899.20 $ 17,081.75
$ 151,449.05 $ 977.09 $ - $ 977.09

idget Summary #08

Completed To Date Costs Thru:

67 | 8/6/2004
Completed This week

11 I
Page 3 of 5

$ 1,269,021.43 $ 17,657.28 $ 187,899.20 $ 18,058.84

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
25-Mar-05

#08

Costs Thru:

8/6/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0

80
80

Task Order #01
0

67
67

Total To Date
133
180
313

|Avg SF/Site 3,243 3,948 4,292 3,669

|Avg Cost/Site |$ 18.050.57)$ 16,429.07 | $ 16.680.18 | $ 17.342.79

I Avg Cost/SF | $ 5.50 | $ 4.16 | $ 3.89 | $ 4J3~
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4328 Clayton St
3415SteeleSt
4430 Saint Paul St
3314 Josephine St (SpSut
3427 Steele St
3359 Steele St
4041 Steele St
3435 Steele St
3535 Steele St
3457 Steele St
3621 Steele St

SF/Site
2,945
3,727
5,327
6,288
3,463
4,740
6,664
3,292
2,910
5,379
6,962

Total SF This week 51,697

Total SF Task Order #1 287,534
Total SF 2004 699,356
Total SF All Contracts (3) 1,148,330

VB/l-70 Avg Cost /Site

$18,500.00
_ $18,250.00
8 $18,000.00
" $17,750.00
> $17,500.00

$17,250.00
$17,000.00

CD CD r--

Week Ending

CH3 Cost/Site (Excludes
Fee)

—4 per. Mov. Avg.
(Cost/Site
(Excludes Fee))

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04



"L . " . - ! VB/l-70 Superfund Site
P° '>' '̂ | Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Bum Rate
4 Week Avg

#08

Costs Thru:

8/6/2004

Page 5 of 5

Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 25,886.85
$ 115,618.55
$ 76,765.40
$

$
$ 218,330.04

$ 5,800.48
$ 31,040.05
$ 101,771.19
$ 104,954.23
$ 16,647.43
$ 14,143.74
$ 274,357.12

$ 2.12
$ 530.48
$ 2,592.66
$ .1,706.82

$
$
$ 4,832.08

69
69
69
69
69
69

$ 145.98
$ 36,603.22
$ 178,893.27
$ 117,770.85

$
$
$ 333,413.32

$ 5,654.50
$ (5,563.17)
$ (77,122.08)
$ (12,816.62)
$ 16,647.43
$ 14,143.74
$ (59,056.20)

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 51,057.17
$ 169,310.58
$ 106,737.85
$ 2,510.58
$ 379,922.10
$ 94,935.95
$ 8,281.81
$ 44,471.52
$ 3,725.72
$ 575.42
$ 3,462.05
$
$ 7,804.33
$ 25,168.20
$
$
$
$ 899,242.34

$ 5,845.20
$ 8,844.56
$ 115,758.64
$ 419,948.95
$ 7,809.80
$ 93,866.00
$ 92,440.45
$ 3,428.99
$ 38,091.18
$ J3.725.72)
$ 101,175.48
$ 56,439.65
$ 9,152.30
$ (4,464.63)
$ 39,778.40
$ 1,261.75
$ 143,122.20
$ 352,447.30
$1,481,220.50

$ 29.28
$ 997.84
$ 3,803.31
$ 2,266.68
$ 42.17
$ 7,792.71
$ 2,108.82
$ 132.84
$ 638.91
$ 63.67
$ 20.55
$ 123.64
$
$ 43.69
$ 423.95
$
$
$
$ 18,488.06

69
7

69
69
LS
69
69
69
69
69
LS
69
69
LS
69
69
69
69

$ 2,020.49
$ 6,984.87
$ 262,428.32
$ 156,400.65
$ 3,500.00
$ 537,696.87
$ 145,508.51
$ 9,165.89
$ 44,084.89
$ 4,393.03
$ 7,500.00
$ 56,439.65
$
$ 4,500.00
$ 29,252.82
$ 1,261.75
$ 143,122.20
$ 100,000.00
$ 1,514,259.93

$ 3,824.71
$ 1,859.69
$ (146,669.68)
$ 263,548.30
$ 4,309.80
$ (443,830.87)
$ (53,068.06)
$ (5,736.90)
$ (5,993.71)
$ (8,118.75)
$ 93,675.48
$ (0.00)
$ 9,152.30
$ (8,964.63)
$ 10,525.58

$
$
$ 252,447.30
$ (33,039.43)

$ 183,020.00
$ 3,056,170.00

$
$ 1,117,572.38

$ 183,020.00
$1,938,597.62

, •• - - . .

$ 23,320.14
$ 183,020.00
$ 2,030,693.25

$
$ (92,095.63)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 8/6/2004

003 Mob/Crew Rotation 4,088.07 209.58 3.878.40

004 Site Admin/lndirects 20.985.64 17,497.69 2,793.86 694.09

005 Lodging/Per Diem 12,324.50 $ 12,324.50

010 Site Coord. 4,383.10 4,083.64 299.46

011 Removal 36,315.60 30,553.30 5,762.31

012 T&D 13,722.51 10,463.66 3,258.85

013 Sampling Analysis 23.00 23.00

014 Backfill 60,503.96 40,736.68 4,315.96 15,451.33

015 Sod & Seed 22,053.91 9.125.62 1,588.69 11,339.60

017 Rock and Mulch 3,925.68 753.71 3,171.97

018 Post Const. Maint. 39.35 39.35

019 Site Coord Follow-up 2,514.84 2,514.84

021 Community Air Mon. 317.51 317.51

022 FOG & Supplies 4,928.67 4,928.67

027 Sprinkler System 1,772.85 1,772.85

Totals $ 187,899.19 $ 115,184.99 $ 12,324.50 $ 19,090.35 $ 39,526.50 $ 1,772.85 $



Project Costs jf D By Type

VB -1/70 Phase III

Friday, August 06, 2004
- - ,?; ̂ \\ "4-^;

\ ^ 0. ^ *.i .. X" 5§* XW
•> •• "• **•.>*.•*•*• M,£&£h>>* V"- v^1

T<MHK*m^W v̂ ̂  -.|S. &£

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndireds

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

$ 50.24

$ 25.886.85

$ 115,818.51

$ 76,765.37

$ 1 ,279.07

$ 51,057.21

$ 169,310.55

$ 106,737.88

$ 2,510.56

$ 379,922.07

$ 94,935.90

$ 8,281.81

$ 44,471.52

$ 575.42

$ 3,462.06

$ 7,804.35

$ 25,168.20

$ 3,725.73

$ 59.24

$ 11,907.73

$ 86,389.69

$ 1 .233.07

$ 47,864.50

$ 140,122.43

$ 77,711.91

$ 244,414.58

$ 43,932.28

$ 7,862.55

$ 3,356.52

$ 1,532.13

$ 101.84

$ 76,765.37

$ 19,495.38

$ 2,186.13

$ 27,602.06

$ 25,077.38

$ 48,494.17

$ 9,065.12

$ 1,581.09

$ • 2,263.65

$

$ 13,979.12

$ 9,631.61

$ 46.00

$ 1,006.58

$ 1,586.06

$ 797.71

$ 87,013.32

$ 15,521.29

$ 8,281 .81

$ 35,027.88

$ 66.25

$ 105.54

$ 25,168.20

$ 420.74

"titf i MI i î tfî tfni

T^^^^ *

$ 3,948.57

$ 701.35

$ 26,417.21

$ 509.18

$ 5.540.70

$ 1 ,772.85

$ 1,011.51

$ (0.00)

ll̂ SĴ S^
'vjS/<S§?-\§? > ""x^
^ J£.'̂ x'̂

I

Totals $ 1,117,572.29 $ 666,386.62 $ 76,867.20 $ 135,764.99 $ 198,652.11 $ 38,889.86 $ 1,011.51 $



8/7/2004
12:12 PM

Project Variance Report

VB -1/70 Phase HI

Friday, August 06, 2004

KBMJ:

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

\«M«w«f<io o:
- \K ; ,* ", t^.j

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlrects
Lodging & Per Diem
Home Office Suoport
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunlty Air Monitoring
Fuel, Oil, Mtsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

J.v v> -\ <

^<8*^•̂SS.* V* -̂o5 :
s3&..M&-:Ss;

1.00
5.00
4.00
4.00
4.00

1.00

1.00

16.00
i 155.00

534.750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534.750.00
155.00

1.00

4.00

96.00
1.00

2,800.00
450.00
100.00

1.00

1.00

^\\.

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

S 5.859.72
$ 56.926.90.
$ 217.389.74
S 181.719.63
$ 16.647.43
$ 6.428.74
I 7.715.00
$ 7.124.26
S 59.901.73
$ 285.069.22
S 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306,930.60
$ 14312220
S 35Z447.30
$
$ 183.020.00

i 5.859.72
$ 56,926.90
$ 217.389.74
$ 181.719.63
$ 16,647.43
$ 6.428.74
S 7.715.00
$ 7,124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
J 10,320.38
$ 423,788.10
$ 187,376.40
$ 11.710.80
S 8Z582.70
$ 101.750.90
$ 59,901.70
$ 9.15Z30
S 3.339.70
S 64.946.60
$ 1.261.00
$ 308.930.60
$ 143.122.20
$ 352.447.30
$ 50.000.00
$ 183.020.00

^V- ^ ^^^ •."".. ^ ^\
''''̂ dfefc^^M-teiSJA ̂
^ f̂̂ rF î̂ P-o
••^S'-vSx^v.v %S*. W^ i

$ 59.24
S 25,886.85
S 115.618.51
$ 76.765.37
$
$
$
$ 1,279.07
$ 51.057.21
$ 169,310.55
$ 106,737.88
S 2.510.56
$ 379.922.07
$ 94.935.90
$ 8.281.81
$ 44,471.52
S 575.42
$ 3.462.08
$
$ 7,804.35
$ 25.168.20
$

$
$
$ 3.725.73
$

iii
1.0%

59.4%
55.9%
41.7%
0.0%

0.0%

0.0%

17.8%
82.6%
5Z8%

40.6%
24.7%
76.4%
56.4%
70.8%
51.4%
0.5%

5.9%

0.0%

100.0%
37.7%
0.0%

0.0%

0.0%
0.0%

7.4%

0.0%

$ 5,924.00
$ 8,716.18
$ 51.685.29
! I 46.033.46

Lji 4,161.88
S 8,428.74
$ 7.715.00
$ 449.11
$ 398.76
S 0.60

S 31.29
S 0.41

$ 0.93

$ 1.085.58
$ 75.48
S 55822
$ 0.21

$ 377.28
$ 9.152.30
$ 1,944.53
$ 695.61
$ 1.261.00
$ 109.62
$ 318.05
$ 3.524.47
$ 50.343.39
$ 183.020.00

$ 5,864.76
$ 17,693.85
$ 91 172.85
$ 107.350.03
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 5.906.70
$ 10.754.56
$ 151,441.20
$ 156.124.58
$ 7.656.50
$ 117.366.93
$ 73.363.50
$ 3.415.32
$ 4Z050.71
$ 111.736.01
S 55.028.17
$ 9.15Z30
$
S 41.603.04
$ 1.281.00
$ 308.930.40
$ 143 122.05
$ 35Z447.30
S 46.617.98
$ 183.020.00

S 5,924.00
$ 43,580.70
$ 208,791.38
$ 184.115.40
$ 16,647.43
$ 6,428.74
$ ,̂715.00
$ 7,185.76
$ 61,811.77
$ 320̂ 751.75
$ 262.882.45
$ 10.167.07
! i 497.289.00
! I 188.299.40
$ 11.697.13
$ 8652223
$ 112,311.43
$ 58,490.23
$ 9.15Z30
$ 7.804.35
S 68.771.25
$ 1,261.00
$ 308,930.40
S 143,122.05
$ 352.447.30
$ 50.343.71
S 183,020.00

$ 64.28
$ (13,348.20)
$ (10,598.38)
$ 2,395.77
S 0.00

$
s
$ 61.50
$ 1.910.04
$ 35.68Z53
$ 43.106.25
S (153.32!
$ 73,500.90
$ (19.077.00!
$ (13.67!
$ 3.959.53
I 10.560.53
S (1.411.47
$
$ 4.464.65
^ 1,824.65
S
S (0.20
$ (0.15
$
$ 343.71
$
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-4.9%
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00%
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0.9%
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-0.1%
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10.4%
-2.4%
0.0%

133.7%
Z8%
0.0%

0.0%

0.0%

0.0%

0.7%

0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 1,117,572.29 36.6% $ 384,011.35 $ 2,071,870.92 $ 3,189,443.20 $133,273.95 4.4%
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